COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2001

ESTI MATE SUMVARY 14:53: 09
CONTI D: C12636 ESTI MATE NO 0008 PROG SPEC YR 1998
PCN: 12636- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 260.0 DAYS TIME ALLOW 6/7/2002 FI XED COVPLETI ON DAI
| 25 CLIMB LANES PHASE 11 PERCENT TIME:  37.46 ORI G TIME ALLON 9/ 15/2002 FI XED COVPLETI ON DAT
PRQJECT NO I M 0252- 324
I-25 CLIMB LANE PHASE 11
NAME OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 03/ 30/ 2001 DATE TI ME STARTED 07/ 14/2000
P. O BOX 4356 DATE LET 06/ 15/ 2000 DATE WORK BEGAN
DATE AWARDED 06/ 27/ 2000 DATE TI ME STOPPED 08/30/2002
DATE CONTRACT EXECUTED  07/13/2000 DATE ACCEPTED 08/ 30/ 2002
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 28,867, 251. 91 PARTI Cl PATI NG $ 9,143,730.85 $ 995, 481. 36
AWARD PRQJECT AMT: $ 26,693, 265. 72 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 31. 68% TOTAL EARNI NGS 9, 143, 730. 85 995, 481. 36
FUNDS AVAI LABLE: $ 19,723,521.06 STOCKPI LED MATERI ALS 3,909. 30 0.00
GROSS EARNI NGS 9, 147, 640. 15 995, 481. 36
TOTAL CLAI MB: $ 0.00 RETAI NAGE -249,111. 92 -29,864. 44
SECURI TI ES ENCUVBERED 249, 111. 92 29, 864. 44
NET EARNI NGS 9, 147, 640. 15 995, 481. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 9, 147, 640. 15 995, 481. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 995, 481. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: I M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  *CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0.00
400, 000. 00000 1. 000 400, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 10. 000 0. 000
EACH 1. 000 1, 125. 00
1, 125. 00000 1. 000 1, 125. 00
0015 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 7.000 0. 000
MR 0. 000 0.00
9. 25000 0. 000 0.00
0020 202-00035 *REMOVAL OF PIPE 390. 000 34. 200
M 22.100 663. 00
30. 00000 56. 300 1, 689. 00
0025 202-00037 *REMOVAL OF END SECTI ON 40. 000 22.000
EACH 2.000 270. 00
135. 00000 24.000 3, 240. 00
0030 202-00090 *REMOVAL OF DELINEATOR 230. 000 191. 000
EACH 0. 000 0.00
3. 05000 191. 000 582. 55
0035 202-00220 *REMOVAL OF ASPHALT MAT 2,562. 300 1, 834. 900
MR 0. 000 0.00
2. 60000 1, 834. 900 4,770.74
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 5, 863. 200 876. 100
MR 0. 000 0.00
2. 05000 876. 100 1,796. 01
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 7,793. 000 1, 876. 800
MR 32.700 277.95
8. 50000 1, 909. 500 16, 230. 75
0050 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 6. 000 5. 500
EACH 0. 000 0.00
2, 550. 00000 5. 500 14, 025. 00
0055 202-00700 *REMOVAL OF LI GHT STANDARD 24.000 11. 000
EACH 1. 000 215. 00

215. 00000 12. 000 2, 580. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 56. 000 8. 000
EACH 0. 000 0.00
82. 00000 8. 000 656. 00
0065 202-01000 *REMOVAL OF FENCE 7,317. 000 1, 572. 000
M 0. 000 0. 00
1. 75000 1, 572. 000 2, 751. 00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5, 675. 000 5, 325. 400
M 0. 000 0. 00
6. 25000 5, 325. 400 33, 283.75
0075 202-01135 *REMOVAL OF GUARDRAI L THRI E BEAM 4,776.000 4,904. 500
M 0. 000 0. 00
8. 00000 4,904. 500 39, 236. 00
0080 202-01140 REMOVAL OF GUARDRAI L TYPE 4 2,119. 000 1, 793. 000
M 0. 000 0. 00
15. 00000 1, 793. 000 26, 895. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 43.000 40. 000
EACH 0. 000 0. 00
189. 00000 40. 000 7,560. 00
0090 202-05150  * SANDBLASTI NG 4,091. 500 607. 500
M2 3.000 11.55
3. 85000 610. 500 2, 350. 43
0095 203-00040  *UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 984. 000 79. 300
MB 305. 600 3, 285. 20
10. 75000 384. 900 4,137. 68
0100 203-00060  * EMBANKNVENT MATERI AL ( COWPLETE | N PLACE) 563, 536. 000 258, 165. 000
MB 59, 930. 000 359, 580. 00
6. 00000 318, 095. 000 1, 908, 570. 00
0101 900-00015  ADDED | TEM (CUBI C METER)/ LANDSLI DE EMBANKNMENT (Cl P) 85, 000. 000 85, 000. 000
MB 0. 000 0. 00
4. 50000 85, 000. 000 382, 500. 00
0105 203-01500  *BLADI NG 8. 000 2.000
HOUR 0. 000 0.00
102. 00000 2.000 204. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 203-01550  *DOZI NG 60. 000 2.000
HOUR 5. 000 510. 00
102. 00000 7.000 714. 00
0115 203-01597  *POTHOLI NG 4. 000 2.000
HOUR 1. 000 135. 00
135. 00000 3. 000 405. 00
0120 206-00000 *STRUCTURE EXCAVATI ON 1, 810. 000 625. 000
B 0. 000 0.00
10. 75000 625. 000 6, 718. 75
0125 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 744. 000 375. 000
B 0. 000 0.00
20. 50000 375. 000 7, 687. 50
0130 206-01000 *BED COURSE MATERI AL 140. 000 0. 000
B 30. 200 1, 540. 20
51. 00000 30. 200 1, 540. 20
0135 206-01600 *TEMPORARY EXCAVATI ON SUPPORT 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0140 207-00205 *TOPSO L 39, 623. 000 2, 180. 000
B 30. 200 138.92
4. 60000 2,210. 200 10, 166. 92
0145 208-00011 *EROSI ON BALES (WEED FREE) 1, 062. 000 29. 000
EACH 88. 000 1, 364. 00
15. 50000 117. 000 1, 813. 50
0150 208-00020 *SILT FENCE 4,807.000 3, 101. 500
M 72. 000 432.00
6. 00000 3,173. 500 19, 041. 00
0155 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 300
LS 0.100 500. 00
5, 000. 00000 0. 400 2, 000. 00
0160 210-00810 *RESET GROUND SI GN 88. 000 11. 500
EACH 0. 000 0.00
102. 00000 11.500 1,173. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 210-00815 *RESET SI GN PANEL 4.000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0.00
0170 210-01130 *RESET GUARDRAI L TYPE 3 268. 000 87. 500
M 0. 000 0.00
33. 00000 87.500 2,887.50
0175 210-04015 *MODI FY MANHOLE 1.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0180 210-04020 *MODI FY | NLET 9. 000 6. 000
EACH 0. 000 0.00
2, 300. 00000 6. 000 13, 800. 00
0185 212-00006 *SEEDI NG ( NATI VE) 44. 380 0. 000
HA 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE SEEDI NG( NATI VE) 2.000
HA 0. 000 0.00
960. 00000 2.000 1, 920. 00
0190 212-00009 *SEEDI NG ( TEMPORARY) 1.530 1.530
HA 0. 000 0. 00
510. 00000 1.530 780. 30
0190 MATERI AL ALLOWANCE SEEDI NG ( TEMPORARY) 10. 470
HA 0. 000 0.00
190. 00000 10. 470 1, 989. 30
0195 212-00028 *SEEDI NG ( WETLANDS) 0.020 0. 000
HA 0. 000 0. 00
6, 325. 00000 0. 000 0.00
0200 213-00002 *MULCHI NG (WEED FREE HAY) 52. 270 7.940
HA 0. 000 0.00
796. 00000 7.940 6, 320. 24
0205 213-00008 *MULCHI NG (WOOD CHI P) 63. 000 0. 000
VB 0. 000 0. 00

51. 00000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 213-00061  *MJILCH TACKI FI ER 8, 779. 000 1, 333. 000
KG 0. 000 0. 00
4. 10000 1, 333. 000 5, 465. 30
0215 213-00100 *SO L Bl NDER 3.550 0. 000
HA 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0220 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 504. 000 0. 000
EACH 0. 000 0. 00
30. 60000 0. 000 0. 00
0225 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 101. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0230 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 64. 000 0. 000
EACH 0. 000 0. 00
209. 00000 0. 000 0. 00
0235 214-01010 *BRUSH LAYER CUTTI NG 300. 000 0. 000
EACH 0. 000 0. 00
2. 55000 0. 000 0. 00
0240 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 2, 385. 100 0. 000
M2 0. 000 0. 00
12. 85000 0. 000 0. 00
0245 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 22, 853. 300 0. 000
M2 0. 000 0. 00
2. 85000 0. 000 0. 00
0250 304-09006  *AGGREGATE BASE COURSE ( SPECI AL) 363, 082. 100 160, 780. 200
M2 54, 225. 000 271, 125. 00
5. 00000 215, 005. 200 1, 075, 026. 00
0255 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 174.590 83.710
T 0. 000 0. 00
140. 00000 83.710 11, 719. 40
0260 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 398. 200 55. 800
M2 10. 000 380. 00
38. 00000 65. 800 2,500. 40



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 403-34253  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SG) (ASPHALT) (96) (PG 3, 236. 790 1, 007. 040
58-22
T 0. 000 0.00
59. 00000 1, 007. 040 59, 415. 36
0270 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 18, 974. 350 15, 000. 130
58-22
) T 0. 000 0.00
47. 75000 15, 000. 130 716, 256. 21
0275 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 15, 500. 000 10, 907. 000
L 0. 000 0.00
0. 20000 10, 907. 000 2,181. 40
0280 412-03000 *CONCRETE PAVEMENT SYSTEM 293, 496. 300 4, 400. 000
M2 1, 471. 000 43,865. 22
29. 82000 5, 871. 000 175, 073. 22
0285 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 1, 745. 600 71. 500
M 467. 700 537.86
1. 15000 539. 200 620. 08
0290 420-00130 *GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M 0. 000 0.00
1. 15000 0. 000 0. 00
0295 503-00048 *DRILLED CAl SSON (1200 MM 58. 000 0. 000
M 0. 000 0.00
865. 00000 0. 000 0. 00
0300 503-00054 *DRILLED CAl SSON (1350 MM 29. 000 0. 000
M 0. 000 0.00
1, 125. 00000 0. 000 0.00
0305 504-03311  *RETAINING WALL (1) (ALTERNATI VE SYSTEMB) 1. 000 0. 000
LS 0. 000 0.00
150, 000. 00000 0. 000 0. 00
0310 504-06100  *GROUND NAI LED WALL 402. 000 100. 500
M2 0. 000 0.00
375. 00000 100. 500 37, 687. 50
0315 506-00209 *RIPRAP (225 MM 345. 000 0. 000
B 55. 400 2,991. 60
54. 00000 55. 400 2,991. 60



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 506-00212 *RI PRAP (300 MV 19. 000 0. 000
MB 0. 000 0. 00
56. 00000 0. 000 0. 00
0325 506-00218 *RI PRAP (450 MV 281. 000 0. 000
MB 56. 200 2,304. 20
41. 00000 56. 200 2, 304. 20
0330 506-00224 *RI PRAP (600 MV) 143. 000 0. 000
MB 125. 500 5, 145. 50
41. 00000 125. 500 5, 145. 50
0335 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 53. 300 0. 000
MB 0. 000 0. 00
302. 00000 0. 000 0. 00
0340 507-00350 *GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 360. 000 0. 000
MB 0. 000 0. 00
115. 00000 0. 000 0. 00
0345 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 73.980 0. 000
T 0. 000 0. 00
138. 50000 0. 000 0. 00
0350 601-01050 *CONCRETE CLASS B (WALL) 99. 200 74.100
MB 2.100 913. 50
435. 00000 76. 200 33, 147. 00
0355 601-03030 *CONCRETE CLASS D (BOX CULVERT) 211.200 167. 500
MB 0. 000 0. 00
347. 00000 167. 500 58, 122. 50
0360 601-03050 *CONCRETE CLASS D (WALL) 401. 200 69. 000
MB 0. 000 0. 00
400. 00000 69. 000 27, 600. 00
0365 602-00000 *REI NFORCI NG STEEL 55, 662. 000 22, 339. 200
KG 0. 000 0. 00
1. 10000 22, 339. 200 24,573.12
0370 603-01180 *450 MM REI NFORCED CONCRETE Pl PE 1, 200. 000 361. 900
M 97. 900 10, 279. 50
105. 00000 459. 800 48, 279. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 900. 000 420. 900
M 24. 400 3, 367. 20
138. 00000 445. 300 61, 451. 40
0380 603-01360 *900 MM REI NFORCED CONCRETE Pl PE 386. 000 161. 000
M 29. 300 7, 032. 00
240. 00000 190. 300 45, 672. 00
0385 603-01480 *1200 MM REI NFORCED CONCRETE Pl PE 236. 000 229. 100
M 4. 900 1,592. 50
325. 00000 234. 000 76, 050. 00
0390 603-01540 *1350 MV REI NFORCED CONCRETE Pl PE 76. 000 41. 800
M 0. 000 0. 00
410. 00000 41. 800 17, 138. 00
0395 603-01600 *1500 MM REI NFORCED CONCRETE PI PE 34.000 3. 000
M 0. 000 0. 00
485. 00000 3. 000 1, 455. 00
0400 603-01720 *1800 MV REI NFORCED CONCRETE Pl PE 28. 000 28. 200
M 0. 000 0. 00
617. 00000 28. 200 17, 399. 40
0405 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 3.000 0. 000
EACH 0. 000 0.00
368. 00000 0. 000 0. 00
0410 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 14. 000 10. 000
EACH 1. 000 425. 00
425. 00000 11. 000 4,675. 00
0415 603-05036  *900 MM REI NFORCED CONCRETE END SECTI ON 8. 000 4. 000
EACH 1. 000 689. 00
689. 00000 5. 000 3, 445. 00
0420 603-05048  *1200 MV REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0425 603-05054 *1350 MM REI NFORCED CONCRETE END SECTI ON 2.000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 603-07180  *450 MM REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0435 603-07660 *1650 MV REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0440 604-00305 *INLET TYPEC (2 M 20. 000 3. 000
EACH 3. 000 6, 150. 00
2, 050. 00000 6. 000 12, 300. 00
0445 604-00310 *INLET TYPE C (4 M 9. 000 4. 000
EACH 0. 000 0. 00
2, 960. 00000 4. 000 11, 840. 00
0450 604-00315 *INLET TYPE C (6 M 0. 000 0. 000
EACH 0. 000 0.00
2, 980. 00000 0. 000 0. 00
0455 604-00505 *INLET TYPED (2 M 6. 000 2.000
EACH 0. 000 0. 00
2, 650. 00000 2.000 5, 300. 00
0460 604-00510 *INLET TYPE D (4 M 6. 000 4. 000
EACH 1. 000 3, 880. 00
3, 880. 00000 5. 000 19, 400. 00
0465 604-00515 *INLET TYPE D (6 M 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0470 604-19000  *I NLET SPECI AL 8. 000 7.750
EACH 0. 000 0.00
3, 980. 00000 7.750 30, 845. 00
0475 604-25005 *VANE GRATE INLET (2 M 34.000 2.000
EACH 1. 000 3, 675. 00
3, 675. 00000 3. 000 11, 025. 00
0480 604-25010 *VANE GRATE I NLET (4 M 9. 000 0. 000
EACH 1. 000 4,185. 00
4, 185. 00000 1. 000 4,185. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 604-26005 *VANE GRATE | NLET (DOUBLE) (2 M 22.000 4.000
EACH 2.000 10, 000. 00
5, 000. 00000 6. 000 30, 000. 00
0490 604-26010 *VANE GRATE | NLET (DOUBLE) (4 M 15. 000 0. 000
EACH 3. 000 17, 775.00
5, 925. 00000 3. 000 17,775.00
0495 604-30015 *MANHOLE SLAB BASE (6 M 1.000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1.000 6, 750. 00
0500 604-30025 *MANHOLE SLAB BASE (8 M 1. 000 1.000
EACH 0. 000 0.00
7, 350. 00000 1. 000 7, 350. 00
0505 604-31010 *MANHOLE BOX BASE (4 M 1.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0510 604-31025 *MANHOLE BOX BASE (8 M 1. 000 1.000
EACH 0. 000 0.00
10, 200. 00000 1. 000 10, 200. 00
0515 604-31030 *MANHOLE BOX BASE (10 M 1.000 1. 000
EACH 0. 000 0. 00
11, 250. 00000 1. 000 11, 250. 00
0520 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 2, 351. 000 0. 000
M 0. 000 0.00
33. 25000 0. 000 0.00
0525 606- 00305 GUARDRAI L TYPE 3 (SPECI AL) 2, 325. 000 2, 245. 000
M 80. 000 600. 00
7.50000 2,325. 000 17, 437.50
0530 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 253. 000 0. 000
M 0. 000 0.00
9. 50000 0. 000 0.00
0535 606- 00650 *GUARDRAI L TYPE 6 (DOUBLE) (1905 MM POST SPACI NG 0. 000 0. 000
M 0. 000 0. 00

150. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 3, 548. 000 0. 000
M 0. 000 0. 00
103. 00000 0. 000 0. 00
0545 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 444.000 0. 000
M 0. 000 0. 00
125. 00000 0. 000 0. 00
0550 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 5, 853. 000 0. 000
M 0. 000 0. 00
185. 00000 0. 000 0. 00
0555 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0560 606-01340 *END ANCHORAGE TYPE 3D 13. 000 0. 000
EACH 1. 000 410. 00
410. 00000 1. 000 410. 00
0565 606-01370 *END ANCHORAGE TYPE 3G 8. 000 0. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 1. 000 1, 120. 00
0570 606-02000 *END ANCHORAGE ( SPECI AL) 5. 000 4. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 5. 000 13, 000. 00
0575 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 16. 000 0. 000
EACH 1. 000 1, 415. 00
1, 415. 00000 1. 000 1, 415. 00
0580 607-00005 *END POST 11. 000 3.000
EACH 0. 000 0.00
125. 00000 3.000 375. 00
0585 607-00010 *CORNER AND LI NE BRACE POST 73. 000 27.000
EACH 0. 000 0. 00
155. 00000 27. 000 4,185. 00
0590 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 8, 179. 000 1, 341. 300
M 0. 000 0. 00
4. 10000 1, 341. 300 5, 499. 33



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 607-11460 *FENCE WOOD RAI LI NG 0. 000 0. 000
M 0. 000 0.00
51. 00000 0. 000 0. 00
0600 607-11525 *FENCE (PLASTI C) 563. 000 563. 400
M 0. 000 0.00
6. 75000 563. 400 3, 802. 95
0605 609-60011 *CURB TYPE 6 (SECTION M 2, 874. 000 0. 000
M 0. 000 0.00
20. 50000 0. 000 0. 00
0610 612-00021  *DELI NEATOR (TYPE 1) (BARRI ER) 331.000 0. 000
EACH 0. 000 0.00
9. 25000 0. 000 0. 00
0615 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 298. 000 78. 000
EACH 0. 000 0.00
23.50000 78. 000 1, 833. 00
0620 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 98. 000 0. 000
EACH 0. 000 0.00
24. 50000 0. 000 0. 00
0625 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 52. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0630 613-00201 *50 MM ELECTRI CAL CONDUI T ( JACKED) 514. 000 124.500
M 111. 100 4,249. 58
38. 25000 235. 600 9, 011. 70
0635 613-00301 *75 MM ELECTRI CAL CONDUI T ( JACKED) 85. 000 0. 000
M 0. 000 0.00
46. 00000 0. 000 0. 00
0640 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 9, 215. 000 1, 386. 700
M 0. 000 0.00
26. 50000 1, 386. 700 36, 747. 55
0645 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 132. 000 23. 000
M 0. 000 0.00
36. 00000 23. 000 828. 00
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 613-32390 *LI GHT STANDARD STEEL (11.9 METER) 32. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0650 MATERI AL ALLOWANCE LI GHT STD. MATERI ALS 0. 000
EACH 0. 000 0.00
1, 545. 65000 0. 000 0. 00
0655 613-40000 * CONCRETE FOUNDATI ON PAD 32. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0655 MATERI AL ALLOWANCE MATERI ALS 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0.00
0660 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 40. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0660 MATERI AL ALLOWANCE MATERI ALS FOR LUM NAI RES 0. 000
EACH 0. 000 0.00
160. 50000 0. 000 0.00
0665 614-00011 *SI GN PANEL (CLASS I) 7.900 0. 000
we 0. 000 0. 00
170. 00000 0. 000 0.00
0670 614-00012 *SI GN PANEL (CLASS I1) 58. 900 0. 000
M 0. 000 0.00
198. 00000 0. 000 0.00
0675 614-00013 *SIGN PANEL (CLASS I11) 158. 200 0. 000
we 0. 000 0. 00
220. 00000 0. 000 0.00
0680 614-00200 *STEEL SI GN PCST (U 2) 73.000 0. 000
M 0. 000 0.00
34. 00000 0. 000 0.00
0685 614-00612 *STEEL SI GN POST (W 150X18) 8. 000 0. 000
M 0. 000 0. 00

98. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 614-00615  *STEEL SI GN POST (W 150X22) 12. 000 0. 000
M 0. 000 0. 00
117. 50000 0. 000 0. 00
0695 614-00818  *STEEL SI GN POST (W 200X27) 34.000 0. 000
M 0. 000 0. 00
128. 50000 0. 000 0. 00
0700 614-01552  *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 242.000 0. 000
M 0. 000 0. 00
37. 00000 0. 000 0. 00
0705 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 2. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0710 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2.000 0. 000
EACH 0. 000 0.00
615. 00000 0. 000 0. 00
0715 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0. 00
0720 614-10120 *VARI ABLE MESSAGE SI GN 2.000 0. 000
EACH 0. 000 0.00
126, 500. 00000 0. 000 0. 00
0720 MATERI AL ALLOMNCE NMATERI ALS FOR VMS( KOLBE) 0. 000
EACH 0. 000 0. 00
99, 980. 00000 0. 000 0. 00
0725 614-10750 *SI GN BRI DGE STRUCTURE (23 TO LESS THAN 25 METER 2.000 0. 000
FRA
\E) EACH 0. 000 0.00
30, 300. 00000 0. 000 0. 00
0725 MATERI AL ALLOMNCE 2 SI GN BRI DGE STRUCTURES 0. 000
EACH 0. 000 0. 00
23, 850. 00000 0. 000 0. 00
0730 614-60250  *CANTI LEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2.000 0. 000
EACH 0. 000 0.00
16, 850. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN
PRQJECT: | M 0252- 324 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 MATERI AL ALLOMNCE 3 CANTI LEVER STRUCTURES 0. 000
EACH 0. 000 0.00
11, 525. 00000 0. 000 0. 00
0735 614-60350  *CANTI LEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 6. 000 0. 000
EACH 0. 000 0. 00
21, 600. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE 5 CANTI LEVER STRUCTURES 0. 000
EACH 0. 000 0.00
16, 500. 00000 0. 000 0. 00
0740 614-72876  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 32.000 0. 000
EACH 0. 000 0. 00
617. 00000 0. 000 0. 00
0740 MATERI AL ALLOMNCE DETECTORS 0. 000
EACH 0. 000 0.00
490. 00000 0. 000 0. 00
0745 614-72889  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 64. 000 0. 000
NON- | NVASI
( Ve EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0745 MATERI AL ALLOMNCE M CRO LOOPS 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0750 614-86250 *RAMP METERI NG CONTROLLER 3. 000 0. 000
EACH 0. 000 0. 00
9, 215. 00000 0. 000 0. 00
0755 614-86740  *WEATHER MONI TORI NG SYSTEM 1. 000 0. 000
LS 0. 000 0.00
110, 600. 00000 0. 000 0. 00
0755 MATERI AL ALLOMNCE NATERI ALS FOR MONI TORI NG SYSTEM 0. 000
LS 0. 000 0. 00
66, 794. 42000 0. 000 0. 00
0760 614-87500  *CALL BOX 2.000 0. 000
EACH 0. 000 0.00

900. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0765 615-00150  *EMBANKMENT PROTECTOR ( SPECI AL) 29. 000 0. 000
EACH 0. 000 0.00
945. 00000 0. 000 0. 00
0770 617-00018  *450 MM CULVERT Pl PE 550. 000 0. 000
M 0. 000 0.00
76. 50000 0. 000 0. 00
0775 617-00024  *600 MM CULVERT Pl PE 819. 000 163. 300
M 23. 400 2, 749. 50
117. 50000 186. 700 21, 937.25
0780 617-00036  *900 MM CULVERT Pl PE 60. 000 18. 000
M 0. 000 0.00
145. 00000 18. 000 2, 610. 00
0785 617-00048  *1200 MM CULVERT Pl PE 5. 000 0. 000
M 0. 000 0.00
275. 00000 0. 000 0. 00
0790 617-03010 *DETOUR CULVERT Pl PE 300. 000 251. 000
M 0. 000 0.00
97. 00000 251. 000 24, 347. 00
0795 621-00450  *DETOUR PAVEMENT 70, 376. 000 55, 806. 760
M 855. 600 21, 903. 36
25. 60000 56, 662. 360 1, 450, 556. 42
0800 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.595
LS 0.047 11, 750. 00
250, 000. 00000 0. 642 160, 500. 00
0805 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
, 400, 000. 00000 0. 600 840, 000. 00
0810 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
10, 000. 00000 0.500 5, 000. 00
0815 627-00001  *PAVEMENT MARKI NG PAI NT 5, 685. 000 1, 986. 100
L 21. 300 95. 85
4.50000 2, 007. 400 9, 033. 30
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PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
M2 0. 000 0. 00
16. 50000 0. 000 0. 00
0825 627-00005  *EPOXY PAVEMENT MARKI NG 6, 070. 000 1, 654. 000
L 74.700 1,195. 20
16. 00000 1, 728. 700 27, 659. 20
0830 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 45. 000 0. 000
M2 0. 000 0. 00
110. 00000 0. 000 0. 00
0835 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 203. 600 0. 000
M2 0. 000 0. 00
80. 00000 0. 000 0. 00
0840 630-00000 *FLAGG NG 6, 507. 000 1, 454. 500
HOUR 579. 000 14, 475. 00
25. 00000 2, 033. 500 50, 837. 50
0845 630-00002 *TRAFFI C CONTROL SUPERVI SOR 414. 000 131. 000
DAY 23. 000 7, 636. 00
332. 00000 154. 000 51, 128. 00
0850 630-00007  *TRAFFI C CONTROL | NSPECTI ON 159. 000 59. 000
DAY 7.000 875. 00
125. 00000 66. 000 8, 250. 00
0855 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 1. 000
EACH 0. 000 0. 00
1, 850. 00000 1. 000 1, 850. 00
0860 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 15. 000 7.500
EACH 0. 000 0.00
310. 00000 7.500 2,325. 00
0865 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 32.000 12. 000
EACH 0. 000 0. 00
51. 00000 12. 000 612. 00
0870 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 83. 000 18. 500
EACH 0. 000 0.00
135. 00000 18. 500 2, 497. 50
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0875 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 33. 000 15. 000
EACH 0. 000 0.00
153. 00000 15. 000 2,295. 00
0880 630-80344  *CONSTRUCTI ON TRAFFI C S| GN ( SPECI AL) 11. 800 5.885
M2 0. 000 0.00
153. 00000 5. 885 900. 41
0885 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0.00
23, 000. 00000 2.000 46, 000. 00
0890 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1. 000
TYPE
) EACH 0. 000 0.00
2, 050. 00000 1. 000 2, 050. 00
0895 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 250. 000
EACH 0. 000 0.00
66. 50000 250. 000 16, 625. 00
0900 630-80370 CONCRETE BARRI ER ( TEMPORARY) 14, 981. 000 7, 490. 350
M 0. 000 0.00
40. 00000 7, 490. 350 299, 614. 00
0905 630-80378 GLARE SCREEN ( TEMPORARY) 3, 594. 000 1, 802. 000
M 0. 000 0.00
12. 50000 1, 802. 000 22,525. 00
0910 630-80380 *TRAFFI C CONE 495. 000 247.500
EACH 0. 000 0.00
15. 50000 247.500 3, 836. 25
0915 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 0. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0920 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 5. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0925 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 8. 000 3.500
( TEMPORARY)
EACH 0. 000 0.00
11, 000. 00000 3.500 38, 500. 00
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0930 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0935 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0940 700-70011 F/ A PARTNERI NG 3,397.210 3, 338. 160
F A 0. 000 0.00
1. 00000 3, 338. 160 3,338. 16
0945 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0950 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 300, 983. 550 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0955 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 285. 600
EACH 0. 000 0.00
1. 00000 285. 600 285. 60
0960 700-70022 F/ A QIT PILOT 11, 781. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0965 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0970 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE CONNECT 0. 000 0. 000
ELECTRI C TO VMB (2)
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0975 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) (TO ACCOMODATE NO S 74,218.420 0. 000
F A 74,218.420 74,218. 42
1. 00000 74,218. 420 74,218. 42
0980 700-70225 F/ A TELEPHONE | NTERCONNECT CONNECT PHONE SERVI CE TO 0. 000 0. 000
WS (2
(2) F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0985 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0991 700-70035 *F/ A F/ A COURTESY PATROL 262, 166. 060 17, 989. 070
FA 55, 930. 020 55, 930. 02
1. 00000 73, 919. 090 73,919. 09
1105 900- 00014  ADDED | TEM (LUVMP SUM/ LANDSLI DE AND SOUTH END DESI GN 1. 000 1. 000
SURVEY MCR LI NE | TEM 1
LS 0. 000 0.00
8, 765. 00000 1. 000 8, 765. 00
1110 900-00014  ADDED | TEM (LUVP SUM)/ TO LET FOR GROUND BREAKI NG MCR 1. 000 1. 000
LINE 2
LS 0. 000 0. 00
165. 00000 1. 000 165. 00
1115 900- 00014  ADDED | TEM (LUVMP SUM/ LANDSLI DE ENG NEERI NG MCR LI NE 1. 000 1. 000
3
LS 0. 000 0.00
3, 006. 25000 1. 000 3, 006. 25
1120 900- 00014  ADDED | TEM (LUMP SUM/ VI OLATI ON OF WORKI NG TI ME -1.000 -1.000
LI M TATI ON MCR LI NE 4
LS 0. 000 0. 00
2,500. 00000 -1. 000 -2, 500. 00
1125 900-00014  ADDED | TEM (LUMP SUM)/ SNOW BLOWER POAER SOURCE MCR 1. 000 1. 000
LINE 5
LS 0. 000 0.00
1, 437. 50000 1. 000 1, 437.50
1130 900- 00007  ADDED | TEM ( EACH)/ RESET LI GHT STANDARD STEEL 21.000 5. 000
(1 NCLUDES WRING) MR LINE 6
EACH 1. 500 2, 400. 00
1, 600. 00000 6. 500 10, 400. 00
1135 900- 00010  ADDED | TEM (HOUR)/ EXTRA SURVEY MCR LINE 7 103. 000 13. 500
HOUR 4. 000 400. 00
100. 00000 17.500 1, 750. 00
1140 900- 00012  ADDED | TEM (METER)/ REW RE BRI DGE LI GHTI NG MCR LI NE 8 131. 000 105. 000
M 0. 000 0. 00
29. 00000 105. 000 3, 045. 00
1145 900-00012  ADDED | TEM ( METER)/ GROUND WATER | NTERCEPTOR DRAI N MCR 122. 000 0. 000
LINE 9
M 0. 000 0. 00
135. 15000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1150 900- 00021  ADDED | TEM ( SQUARE METER)/ PORTLAND CEMENT CONCRETE 288. 000 0. 000
PAVEMENT AT LANDSLIDE MCR LI NE 10
M2 288. 000 17, 904. 96
62. 17000 288. 000 17, 904. 96
1155 900- 00014  ADDED | TEM (LUWP SUM)/ WALL SCUPPERS MCR LI NE 11 1. 000 0. 000
LS 0. 000 0. 00
5, 294. 75000 0. 000 0. 00
1160 900-00014  ADDED | TEM (LUMP SUM/ LANDSLI DE GROUNDWATER DRAI N 1. 000 0. 000
ENG NEERI NG MCR LI NE 12
LS 1. 000 2, 058. 57
2, 058. 57000 1. 000 2, 058. 57
1165 900- 00014  ADDED | TEM (LUVP SUM/ TEMPORARY DRAIN MCR LINE 13 1. 000 0. 000
LS 0. 000 0. 00
927. 00000 0. 000 0. 00
1170 900- 00014  ADDED | TEM (LUMP SUM/ TRAVERSABLE END SECTI ON MCR 1. 000 0. 000
LINE 14
LS 0. 000 0.00
1, 777. 00000 0. 000 0. 00
1175 700-70035 F/ A SNOW REMOVAL MCR LINE 15 1, 040. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 900-00012  ADDED | TEM ( METER)/ SEWER LI NE MCR LINE 16 245. 000 0. 000
M 0. 000 0. 00
89. 93000 0. 000 0. 00
1185 900- 00007  ADDED | TEM ( EACH)/ MANHOLE MCR LI NE 17 2. 000 0. 000
EACH 0. 000 0. 00
2, 147. 05000 0. 000 0. 00
1190 214-00508 EVERGREEN TREE (2.4 M (B-B) 10. 000 0. 000
EACH 0. 000 0.00
948. 75000 0. 000 0. 00
1195 214-00512 EVERGREEN TREE (3.6 M (B-B) 20. 000 0. 000
EACH 0. 000 0. 00
1, 098. 25000 0. 000 0. 00
1200 214-00510 EVERGREEN TREE (3 M (B-B) 23.000 0. 000
EACH 0. 000 0.00
1, 032. 70000 0. 000 0. 00
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 214-00514 EVERGREEN TREE (4.2 M (B-B) 10. 000 0. 000
EACH 0. 000 0. 00
1,178. 75000 0. 000 0.00
1210 614-00026 INST SIGN PANEL (CL 1) INSTALL M LEPOST SIGNS MCR LI NE 22.000 0. 000
18
EACH 0. 000 0.00
25. 00000 0. 000 0.00
1215 900- 00014 ADDED | TEM (LUMP SUM/ SET ROW MONUMENTS MCR LI NE 19 1.000 0. 000
LS 0. 000 0. 00
3,201. 10000 0. 000 0.00
1220 700-70080 F/ A FURNI SH CASTLE PI NES EXTRA CD WALL CONCRETE MCR 2, 863. 330 0. 000
LI NE 20
F A 0. 000 0.00
1. 00000 0. 000 0.00
1225 700- 70035 F/ A I NSTALL EXPANSI ON JO NT MCR LINE 21 4,444,570 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1230 700-70035 F/ A PCCP LANE 4 GRI NDI NG MCR 22 14, 804. 590 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1235 900- 00022 ADDED | TEM ( SQUARE METER)/ SUBGRADE PREPARATI ON CMO 15 16, 112. 700 0. 000
we 0. 000 0. 00
1. 50000 0. 000 0.00
1240 203-00062 EMB MATL (CIP) (SPEC) SLIVER FILL CMO 15 21, 000. 000 0. 000
M3 0. 000 0.00
9. 45000 0. 000 0.00
1245 412-03000 CONC PVMI' SYSTEM SOUTH BOUND SHOULDER CMO 15 16, 112. 700 0. 000
we 0. 000 0. 00
38. 00000 0. 000 0.00
1250 606-00730 GDRAIL TY 7 (STY CD) HAPPY CANYON BRI DGE (| NCLUDES 45. 000 0. 000
EXPANSI ON JOI NT) CMO 15
M 0. 000 0.00
165. 00000 0. 000 0.00
1255 900- 00014 ADDED | TEM (LUMP SUM/ SOUTH BOUND SHOULDER DESI GN 1.000 0. 000
SERVI CES CMO 15
LS 0. 000 0. 00

57,500. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1260 900-00014  ADDED | TEM (LUMP SUM/ REMOVE MEADOWS SI GN MCR LI NE 23 1. 000 0. 000
LS 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1265 900-00014  ADDED | TEM (LUMP SUM/ SOUTH BOUND SHOULDER SURVEY CMC 1. 000 0. 000
15
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
1270 700-70035 F/ A SURREY RI DGE CURB REMOVAL MCR LI NE 24 11, 105. 850 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1275 900-00014  ADDED | TEM (LUVP SUM/ VANE GRATE ACCELERATI ON MCR 1. 000 0. 000
LI NE 25
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
1280 700-70035 F/ A | DEAL CLEAR AND GRUB MCR LINE 26 1,920. 110 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1285 606-01380 END ANCHOR TY 3H END ANCHORAGE 3 H MCR LI NE 27 2. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
1290 900-00014  ADDED | TEM (LUMP SUM)/ POWER SOURCES MCR LI NE 28 1. 000 0. 000
LS 0. 000 0.00
2, 760. 00000 0. 000 0. 00
1295 700-70035 F/ A SURREY RI DGE SAWCUT | NLET OPENI NG MCR LI NE 29 739. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 900- 00014  ADDED | TEM (LUMP SUM/ OVERHEAD PHONE LI NE MCR LI NE 30 1. 000 0. 000
LS 0. 000 0.00
5, 826. 67000 0. 000 0. 00
1305 900- 00014  ADDED | TEM (LUVP SUM)/ SOUTH TIE IN M LLING MCR LI NE 1. 000 0. 000
31
LS 0. 000 0. 00
2, 836. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 900-00014  ADDED | TEM (LUMP SUM/ ADDED EMBANKMENT PROTECTOR 1.000 0. 000
MOBI LI ZATI ON MCR LI NE 32
LS 0. 000 0. 00
771. 76000 0. 000 0.00

CAT 0200 CURRENT AMI' $28, 553, 405.25 $ 990, 347.36 $ 9, 016, 251. 12
CAT NO0300 STRUCTURE G 17- AG

0995 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 440. 000 440. 000
M2 0. 000 0. 00
9. 25000 440. 000 4, 070. 00
1000 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 190. 800 0. 000
%4 0. 000 0. 00
2. 05000 0. 000 0. 00
1005 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 0. 000
M2 0. 000 0. 00
5. 15000 0. 000 0. 00
1010 206- 00000 *STRUCTURE EXCAVATI ON 680. 000 680. 000
VB 0. 000 0. 00
10. 75000 680. 000 7,310. 00
1015 403-35345 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 151. 750 0. 000
76-28
T 0. 000 0. 00
74. 50000 0. 000 0. 00
1020 420- 00500 * GEOTEXTI LE ( PAVI NG) 446. 000 0. 000
%4 0. 000 0. 00
4. 60000 0. 000 0. 00
1025 504-06100 *GROUND NAI LED WALL 206. 000 125. 000
M2 0. 000 0. 00
375. 00000 125. 000 46, 875. 00
1030 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 27.100 0. 000
VB 17. 000 5, 134. 00
302. 00000 17.000 5,134.00
1035 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV 9. 000 0. 000
M 0. 000 0. 00

245. 00000 0. 000 0.00
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE G 17- AG
1040 601-06150 *CONCRETE ( PATCHI NG 158. 200 0. 000
M 0. 000 0.00
510. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  195,720.47 $ 5,134.00 % 63, 389. 00
CAT NO0310 STRUCTURE G 17-Z
1045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 190. 800 0. 000
M2 0. 000 0.00
2. 05000 0. 000 0. 00
1050 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 0. 000
M 0. 000 0.00
5. 15000 0. 000 0. 00
1055 403-35345  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 149. 400 0. 000
76-28
T 0. 000 0.00
74.50000 0. 000 0. 00
1060 420-00500  *GEOTEXTI LE (PAVI NG 446. 000 0. 000
M 0. 000 0.00
4. 60000 0. 000 0. 00
1065 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MM 9. 000 0. 000
M 0. 000 0.00
245. 00000 0. 000 0. 00
1070 601-06150  *CONCRETE ( PATCHI NG 0. 000 0. 000
M 0. 000 0.00
510. 00000 0. 000 0. 00
CAT 0310  CURRENT AMI $ 18,049.19 % 0.00$% 0.00
CAT NO0320 STRUCTURE G- 17-T
1075 202-00425 *REMOVAL OF BRI DGE RAI LI NG 86. 000 0. 000
M 0. 000 0.00
33. 75000 0. 000 0. 00
1080 606-10700 *BRIDGE RAIL TYPE 7 80. 000 0. 000
M 0. 000 0.00
300. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 04/ 10/ 2001
PRQJECT: | M 0252- 324 ESTI MATE NO 0008 14: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE G- 17-T

1085 607-53137 *FENCE CHAIN LI NK (SPECI AL) (900 MW 79. 000 0. 000
M 0. 000 0. 00
65. 50000 0. 000 0.00
CAT 0320 CURRENT AMI  $ 32,077.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620-00002 FI ELD OFFI CE (CLASS 2) 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
1095 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1100 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 68, 000. 00 $ 0.00% 68, 000. 00

PROJECT TOTAL CURRENT AMI $28,867,251.91% 995, 481.36 $ 9, 147, 640. 12



